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MEETING MINUTES

Subject: Expedited Response Action Weekly Interface

TO: Distribution	 BUILDING: 450 Hills

FROM: W. L. Johnson	 CHAIRMAN: W. L. Johnson

Number
Dept-Operation-Component	 Area Shift Meeting Date	 Attending
Environmental Engineering 	 3000	 Day	 May 4, 1992	 4

Distributio

M. R. Adams H4-55 P.	 S. Innis B5-01
P. Beaver B5-01 R.	 E. Lerch B2-35
M. V. Berriochoa B3-30 R.	 G. McLeod A5-19

rc.
P. T. Day B5-01 P.	 M. Pak* A5-19
H. D. Downey* L4-92 D.	 R. Sherwood B5-01
D. R.	 Einan B5-01 R.	 K. Stewart A5-19
J. K. Erickson A5-19 D.	 D. Teel* fax
D. A. Faulk* B5-01 T. M. Wintczak L4-92
L. Gadbois B5-01 EDMC H4-22
L. Goldstein fax ERAG Route
W. F. Heine B2-35 WLJ File/LB

1719	 *Attendees

The weekly interface meeting on the Expedited Response Actions (ERAS) was held

N	
to status the ERAS for the U.S. Department of Energy Field Office, Richland
and the regulators. The meeting was conducted in accordance with the attached

¢y.	 agenda. Actions were formally reviewed and the attached action item list was
updated.

All three projects were discussed and their status summarized.

Attachments:
1. Agenda
2. Action Item List
3. Decisions, Agreements & Commitments
4. Expedited Response Action Weekly Report
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WEEKLY ERA INTERFACE AGENDA

SUBJECT: STATUS OF THE EXPEDITED RESPONSE ACTIONS

DATE: May 4, 1992

•	 GENERAL ISSUES

ERA Interface Action Item review

•	 INDIVIDUAL PROJECT STATUS

618-9 Burial Ground
o	 Waste dispositioning activities

- letter to DOE-HQ, awaiting response
0	 Project wrap-up (letter sent)

- canister issue

316-5 Process Trenches
o	 Final report preparation

200-W Carbon Tetrachloride
o	 Site characterization status
o	 Operations status (GAC canister procurement)
o	 Procurement & design activities for next two units
o	 Integrated demonstration activities

North Slope
o	 CAP in preparation
o	 Kick-off meeting on May 7, 1992
o	 Project plan (SAP) under development

-	 Sodium Dichromate
o	 CAP in preparation
o	 Kick-off meeting on May 7, 1992
o	 Project plan (SAP) under development

•	 OTHER ISSUES

Status of future planning proposals (awaiting official response)

•	 SUMMARY OF ACTION ITEMS

•	 SIGN-OFF ON ANY DECISIONS, AGREEMENTS, OR COMMITMENTS
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WHC will provide supplemental information on how
the gas cylinder will be opened. (open)

WHC will provide a proposal for reporting CC14
production data (i.e. what items, formats,
frequency, etc.) (open)

EXPEDITED RESPONSE ACTION INTERFACE MEETING

-ACTION ITEMS-
May 4, 1992

ORGANIZATION	 ACTION ITEM

WHC	 WHC will issue a press release on the 618-9
Burial Ground ERA within 30 days after the
decision is made on how the waste will be
dispositioned. (open) Draft is in preparation.

WHC	 WHC and RL will formally provide EPA with a copy
of the Integrated Demonstration Site
Characterization Plan. (open)

^n	 EPA/Ecology	 EPA and Ecology will determine what approvals
are necessary to explode the top of the
recovered gas cylinder at the 618-9 Burial
Ground Site. (open)
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EXPEDITED RESPONSE ACTION INTERFACE MEETING

-DECISIONS, AGREEMENTS, & COMMITMENTS-
May 4, 1992

DECISIONS•
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Weekly Report, Week Ending May 1, 1992
EXPEDITED RESPONSE ACTIONS

Technical and Management Contact - Wayne L. Johnson, 376-1721
Environmental Division

618-9 Burial Ground Expedited Response Action - Shipment of uranium
contaminated solvent will occur as soon as an exemption from the DOE Order
5820.2A for "off-site disposal" of low level wastes is approved. The issue
revolves around the fact that .36 grams of natural uranium will remain at an
off-site facility following the incineration at the hexone. DOE-HQ does not
expect to respond until late April, shipment will be delayed until the issued
is resolved.

316-5 Process Trench Expedited Response Action - All data has been received
and validated and the rough draft of the ERA report has been completed and is
undergoing internal review.

-A
presentation on VES operations was conducted for EPA/Ecology on April 20,
1992, and a follow-up tour to the VES site was conducted on April 27, 1992.

All of the stainless steel screens and casing have been installed in the
sonic-drilled ERA characterization well, 299-W18-247, southeast of 216-Z-18.
It is now anticipated that the well will be completed by May 4, 1992.

Cable-tool drilling of well 299-W18-246 (west of 216-Z-1A) had reached 174 ft
depth by April 27, 1992.

The pre-job safety meeting for the initiation of drilling of the ID
characterization boreholes was held April 29, 1992. Drilling of well
299-W18-248 (east of 216-Z-1A by well 299418-7) began on April 30, 1992.
Well W18-248 was moved three feet east of the original location to avoid an
underground obstruction delineated by ground penetrating radar.

Both microbial wells, 299-WII-29 and 299411-30, have been completed. Surface
pads were installed over both wells on April 28, 1992.

As of April 28, 1992, forty-one soil gas probes had been installed.

The SEAMIST sampling system was used at 299-W18-246 at 146 ft (caliche) on
April 17, 1992, and at 152 ft on April 21, 1992. On April 17, 1992, the
Odyssey recorded CC1 4 concentrations of 80 ppm; analysis of samples with the
gas chromatograph indicated 121 ppm carbon tetrachloride and 51 ppm
chloroform. On April 21, 1992, CC1 4 concentrations on the Odyssey were
greater than 100 ppm; analysis of samples with the gas chromatograph indicated
279 ppm carbon tetrachloride and 6 ppm chloroform.

The videographer and photographer filmed the sonic drilling system April 29,
1992, while it was being used to install the permanent casing.

The workplan for establishing the air monitoring program is still being
drafted.



HEHF is investigating the capability for using SUMA canisters for
characterizing the air emissions at 200 West Area. As soon as this input is
received a proposal will be submitted for their use in the characterization
efforts.

The soil vapor extraction system continues to be operated at a low throughput
rate of 150-200 CFM. The CC1 4 concentration is staying at approximately 400
ppm which yields approximately 1.5 lbs/hr CC14.

A pre-award environmental audit of one of the vendors was conducted on
April 16, 1992, for the GAC canister regeneration service. It appears that
this vendor will not pass the audit. The audit of the next vendor is
scheduled for May 11, 1992. It now appears the award will be made the week of
May 11, 1992, and this vendor indicates the first GAC canisters will be
available in three weeks (June 1, 1992).

An ECN of the operations and monitoring document for the VES, WHC-SD-EN-TI-

ri. 010, to provide for extracting from the Z-18 Crib has been completed.

ev%	 The draft Radon Assessment Test Plan was received from Ebasco on April 28,
1992, and it is currently being reviewed.

Physical Separations Treatability Test - The short form Environmental
Assessment for this test was approved by EM-20 (NEPA personnel) at DOE-HQ, and

^n was sent to EM-1, L. P. Duffy for final approval.

A two week extension (to May 11, 1992) was granted by procurement for
submitting proposals for the test. A technical review committee will meet
from May 12-15, 1992, if necessary; to determine which of the proposals are
technically acceptable. To date, ten vendors, have formally indicated intent
to propose.

North Slope Expedited Response Action - Verbal approval to proceed with an
y	 Expedited Response Action at the North Slope Waste Sites has been obtained

from the regulators. A cost account plan has been drafted for implementing
0%	 this activity. Preparation of a project plan will be initiated.

Sodium Dichromate Expedited Response Action - Verbal approval to proceed with
an expedited response action at the Sodium Dichromate Site has been obtained
from the regulators. A cost account plan has been drafted for implementing
this activity. Preparation of a project plan will be initiated.



Attachment #3

Radioactive Mixed Waste Storage Facility
Meeting Held December 12, 1991

Attendance List

PhoneName	 Organization

Brett M. Barnes WHC
Roger Bowman WHC
Clifford E. Clark RL
Carolyn Haass SWEC
Kathy Knox CNES
Randy Krekel RL
Scott McKinney Ecology
Larry Nicholson PDS
Harold Tilden PNL
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509-376-3640
509-376-4876
509-376-9333
509-376-5995
509-376-5011
509-376-4264
206-493-9425
509-373-9329
509-376-0499
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